
Pipeline Advisory Committee 

Minutes of August 12, 2008  

  

The meeting was called to order at 4:30 p.m. 

  

Attendance: Len Freeman, Walter Norton, Kay Ogrodnik , Patty McGovern, Richard 

Barton, Amy Haible, Mark Wallace, and Terri Sawyer.   Representatives from the Navy 

Facilities Engineering Command, Mid-Atlantic were Matthew Kurtz (Real Estate 

Contracting Officer), Caren Hendrickson (Environmental Project Manager), James Spoto 

(Project Manager), Heather McGee (Real Estate Specialist) and Steve Reisland the 

Navy’s contractor. 

  

The minutes of 12-18-2007 were accepted as submitted.  Len will see that they are sent to 

Linda Strickland. 

 

Old Business – none 

 

New Business 

The remainder of the meeting involved a presentation by and discussions with the Navy.  

The Navy representatives used a PowerPoint presentation to explain where they are in the 

process, and presented a timeline for completing the removal of the pipeline. 

  

The Navy’s contractor for the current phase of the effort has drafted an environmental 

assessment which is under review by the Navy.   Particular attention will be paid to the 

wetlands and vegetation sites in accordance with the National Environmental Policy Act. 

The Navy plans a site walk Sept. 11, 2008 with Maine DEP.   

 

A preliminary design for pipeline removal was completed August 6, 2008 and the final 

design is expected Nov. 2008.  The Navy hopes to finish the permitting process and 

environmental assessment by Sept/Oct 2008.    Public notice of the assessment’s 

completion will appear in the newspaper in Nov. 2008 (est.).   

  

Contract solicitation for pipeline removal will go out in Jan 2009 and the Navy expects 

two construction seasons extending through Oct. 2010.  Amy and Mark requested bids be 

open to town’s people.  The Navy said there will be an open competition and all qualified 

contractors will have an opportunity to bid.  Kristi Eiane will be notified prior to the 

solicitation date.   

  

Mr. Kurtz was open to discussing the Town’s desire that the release of easement go 

directly to the property owners and not to the Town.   

  

Len requested the Town receive a copy of the draft FOST (Finding of Suitability to 

Transfer), which will identify conditions for the Quit Claim Deed.  

 

The mechanics of pipe removal will be done causing the least inconvenience to the 

residents and their property.   Notice will be made to residents prior to commencing. 



Questions the Navy was unable to answer at this time included such things as emergency 

access when roads and driveways are cut during the pipeline removal phase, disposition 

of structures that may be in the right of way, condition of land once construction is over. 

 

There may need to be a designated temporary holding area for the pipes after removal 

and this is yet to be determined.  

 

The Navy intends to return for an informal update to the Committee and Selectmen in 

Nov (approx.).  They, along with the selected removal contractor, will hold a formal 

public meeting with abutters tentatively in March, 2009 (est.). 

 

The Navy was commended for their informative presentation, their willingness to work 

with the Town and for being right on schedule for removal to start next spring. 

 

Next Meeting 

Next meeting will be at the call of the co-chairs. 

 

The meeting adjourned at 5:25 p.m. 

 


